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HV	  Interlock	  Working!	  



Alpha	  source	  holder	  ready	  



And	  installed	  



Impedance	  Scheme	  

•  We	  replaced	  internal	  cables	  with	  RG316.	  	  We	  
need	  to	  decide	  what	  to	  do	  externally.	  RG58?	  
RG316?	  

•  Need	  to	  cut	  and	  terminate	  external	  cables	  this	  
week.	  

•  ModificaRons	  to	  spliSers?	  
•  ModificaRons	  to	  input	  resistors	  on	  shaper	  
board?	  (possibly	  4	  newchannels?)	  



Miscallanea	  (1)	  
•  ExisRng	  level	  monitor	  probe	  interferes	  with	  
cooler	  tower	  vacuum	  port.	  Needs	  to	  be	  swapped	  
for	  a	  shorter	  level	  probe.	  We	  arranged	  a	  swap	  
with	  LAPD.	  install	  this	  Wednesday	  and	  no	  close	  
before	  then.	  

•  Controls	  group	  implemenRng	  hardware	  +	  
so_ware	  for	  condenser	  control,	  aiming	  for	  Jan	  1	  
deadline	  (condenser	  =	  vital	  part	  of	  LN2	  study)	  

•  NegoRaRons	  on	  LN2	  monitor	  locaRon	  have	  
resolved	  –	  plumbing	  has	  begun.	  One	  valve	  sRll	  to	  
be	  acquired.	  



Miscallanea	  (2)	  
•  Change	  of	  plan	  re	  pre-‐mix.	  Pure	  LN2	  is	  fine.	  
•  MaS	  and	  I	  rate	  tested	  new	  readout	  code,	  good	  to	  
~200Hz.	  

•  Dave	  has	  started	  to	  look	  at	  EPICS	  and	  IFIX	  
monitoring	  schemes	  for	  cryogenic	  slow	  
monitoring.	  	  We	  will	  integrate	  this	  with	  our	  
exisRng	  CSS	  interface.	  

•  Now	  we	  are	  reaching	  “final	  form”,	  Linda	  and	  I	  are	  
polishing	  off	  ORC	  review	  docs.	  Need	  a	  secRon	  on	  
PCIE	  modificaRons	  –	  will	  be	  in	  touch	  by	  email	  this	  
week.	  



Bo	  configured	  for	  N2	  study	  

	  	  	  	  

d=?	  

Plan	  close	  on	  Thursday,	  fill	  by	  
end	  of	  week	  
	  
Decide	  d	  by	  Wednesday	  


